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ESTIMATE RUN 05/03/2018

ESTIMATE SUMMARY 13:58:24

CONTID: C20941         ESTIMATE NO: 0008 PROG 2005

PCN: 20941-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Boulder (4 intersections) and Greeley (1 intersecti on) PERCENT TIME:

PROJECT NO: STAR400-346                   

R4 FY17 SIGNAL POLE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,305,409.93 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,138,651.50 NON-PARTICIPATING 29,656.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-22,066.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.91

WORK DAYS

WORK DAYS

99.78%

2,885.00

29,656.00

7,590.00

7,590.00

$

$

$

$

0.00

1,302,524.93

1,302,524.93

0.00

1,302,524.93

-17,079.77

0.00

1,285,445.16

0.00

AMOUNT DUE 1,285,445.16 7,590.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,590.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

100.0 TIME ALLOW: 110

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/07/2017

08/14/2017

02/10/2018

02/10/2018

02/08/2018

12/15/2016

01/10/2017

02/07/2017

02/07/2017
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PCN: 20941-BID    ESTIMATE RUN 05/03/2018

PROJECT: STAR400-346                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 3.000

0.000

202-00090  
 

255.003.000

0.00

3.000

EACH

85.00000

0010 *Removal of Sidewalk 199.000

0.000

202-00200  
 

7,960.00199.000

0.00

199.000

SY  

40.00000

0015 *Removal of Curb and Gutter 124.000

0.000

202-00203  
 

1,488.00124.000

0.00

124.000

LF  

12.00000

0020 *Removal of Concrete Curb Ramp 42.000

0.000

202-00206  
 

1,890.0042.000

0.00

42.000

SY  

45.00000

0025 *Removal of Asphalt Mat 2.000

0.000

202-00220  
 

130.002.000

0.00

2.000

SY  

65.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

11.00000

0035 Removal of Ground Sign 1.000

0.000

202-00810  
 

85.001.000

0.00

1.000

EACH

85.00000

0040 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

21,725.001.000

0.00

1.000

L S 

21,725.00000

0045 *Potholing 94.000

0.000

203-01597  
 

15,510.0094.000

0.00

94.000

HOUR

165.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

35.00000

0055 Erosion Log Type 2 (12 Inch) (9in) 0.000

0.000

208-00008  
 

0.000.000

0.00

0.000

LF  

8.00000
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PCN: 20941-BID    ESTIMATE RUN 05/03/2018

PROJECT: STAR400-346                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 58.000

0.000

208-00035  
 

754.0058.000

0.00

58.000

LF  

13.00000

0065 Pre-fabricated Concrete Washout Structure 4.000

0.000

208-00046  
 

3,720.004.000

0.00

4.000

EACH

930.00000

0070 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

320.00000

0075 Storm Drain Inlet Protection (Type II) 2.000

0.000

208-00054  
 

1,150.002.000

0.00

2.000

EACH

575.00000

0080 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

865.00000

0085 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

450.002.000

0.00

2.000

HOUR

225.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

215.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

150.00000

0100 Reset Radio Communication  Antenna 3.000

0.000

210-00479  
 

2,250.003.000

0.00

3.000

EACH

750.00000

0105 Reset Traffic Signal Controller 1.000

0.000

210-00845  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0110 *Hot Mix Asphalt (Patching) (Asphalt) 2.000

0.000

403-00721  
 

600.002.000

0.00

2.000

SY  

300.00000
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PCN: 20941-BID    ESTIMATE RUN 05/03/2018

PROJECT: STAR400-346                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Drilled Caisson (18 Inch) 33.000

0.000

503-00018  
 

4,785.0033.000

0.00

33.000

LF  

145.00000

0120 Drilled Caisson (24 Inch) 13.000

0.000

503-00024  
 

2,145.0013.000

0.00

13.000

LF  

165.00000

0125 Drilled Caisson (36 Inch) 199.000

0.000

503-00036  
 

88,754.00199.000

0.00

199.000

LF  

446.00000

0130 Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

23,310.0042.000

0.00

42.000

LF  

555.00000

0135 Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

13,125.0021.000

0.00

21.000

LF  

625.00000

0140 Fence (Plastic) 60.000

0.000

607-11525  
 

300.0060.000

0.00

60.000

LF  

5.00000

0145 *Concrete Sidewalk 187.000

0.000

608-00000  
 

40,205.00187.000

0.00

187.000

SY  

215.00000

0150 *Concrete Curb Ramp 38.000

0.000

608-00010  
 

7,790.0038.000

0.00

38.000

SY  

205.00000

0155 *Curb and Gutter Type 2 (Section I-B) 100.000

0.000

609-21010  
 

3,500.00100.000

0.00

100.000

LF  

35.00000

0160 *Curb and Gutter Type 2 (Section II-B) 25.000

0.000

609-21020  
 

1,250.0025.000

0.00

25.000

LF  

50.00000

0165 *Median Cover Material (Patterned Concrete) 769.000

0.000

610-00020  
 

19,225.00769.000

0.00

769.000

SF  

25.00000
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PCN: 20941-BID    ESTIMATE RUN 05/03/2018

PROJECT: STAR400-346                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Delineator (Flexible) (Type I) 3.000

0.000

612-00041  
 

180.003.000

0.00

3.000

EACH

60.00000

0175 *2 Inch Electrical Conduit (Bored) 2,046.000

0.000

613-00206  
 

24,552.002,046.000

0.00

2,046.000

LF  

12.00000

0180 *3 Inch Electrical Conduit (Bored) 3,280.000

0.000

613-00306  
 

51,660.003,280.000

0.00

3,280.000

LF  

15.75000

0185 Type Two Pull Box 16.000

0.000

613-07002  
 

11,200.0016.000

0.00

16.000

EACH

700.00000

0190 Type Three Pull Box 10.000

0.000

613-07003  
 

9,550.0010.000

0.00

10.000

EACH

955.00000

0195 Pull Box (24"x36"x18") 3.000

0.000

613-07034  
 

2,856.003.000

0.00

3.000

EACH

952.00000

0200 Pull Box (36"x48"x18") 1.000

0.000

613-07038  
 

1,230.001.000

0.00

1.000

EACH

1,230.00000

0205 Wiring 1.000

0.000

613-10000  
 

26,500.001.000

0.00

1.000

L S 

26,500.00000

0210 Luminaire (LED) 21.000

0.000

613-13000  
 

23,268.0021.000

0.00

21.000

EACH

1,108.00000

0215 Light Standard Steel (30 Foot) 2.000

0.000

613-32300  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0215 MATERIAL ALLOWANCE Light pole stockpile 0.000

0.000

0.000.000

0.00EACH

2,455.00000
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PCN: 20941-BID    ESTIMATE RUN 05/03/2018

PROJECT: STAR400-346                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Concrete Foundation Pad 1.000

0.000

613-40000  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0225 Service Meter Cabinet 5.000

0.000

613-80130  
 

30,500.005.000

0.00

5.000

EACH

6,100.00000

0230 Sign Panel (Class I) (Install Only) 103.000

0.000

614-00025  
 

2,575.00103.000

0.00

103.000

SF  

25.00000

0235 Sign Panel (Class II) (Install Only) 63.000

0.000

614-00027  
 

1,575.0063.000

0.00

63.000

SF  

25.00000

0240 Pedestrian Signal Face (16) (Countdown) 29.000

0.000

614-70150  
 

16,675.0029.000

0.00

29.000

EACH

575.00000

0245 Accessible Pedestrian Signal 8.000

0.000

614-70200  
 

14,360.008.000

0.00

8.000

EACH

1,795.00000

0250 Traffic Signal Face (12-12-12) 55.000

0.000

614-70336  
 

37,125.0055.000

0.00

55.000

EACH

675.00000

0255 Traffic Signal Face (12-12-12-12) 9.000

0.000

614-70448  
 

9,225.009.000

0.00

9.000

EACH

1,025.00000

0260 Traffic Signal Face (12-12-12-12-12) 1.000

0.000

614-70560  
 

880.001.000

0.00

1.000

EACH

880.00000

0265 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

15,890.001.000

0.00

1.000

EACH

15,890.00000

0270 Pedestrian Push Button 12.000

0.000

614-72860  
 

3,120.0012.000

0.00

12.000

EACH

260.00000
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PROJECT: STAR400-346                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Pedestrian Push Button Post Assembly 7.000

0.000

614-72863  
 

10,171.007.000

0.00

7.000

EACH

1,453.00000

0280 Fire Preemption Unit and Timer 1.000

0.000

614-72866  
 

3,612.001.000

0.00

1.000

EACH

3,612.00000

0285 Microwave Vehicle Radar Detector 11.000

0.000

614-72887  
 

84,249.0011.000

0.00

11.000

EACH

7,659.00000

0285 MATERIAL ALLOWANCE Microwave Radar Detectors 0.000

0.000

0.000.000

0.00EACH

5,665.45455

0290 Traffic Signal-Light Pole Steel (1-35 Foot Mast  Arm) 4.000

0.000

614-81135  
 

52,296.004.000

0.00

4.000

EACH

13,074.00000

0290 MATERIAL ALLOWANCE 35ft mast stockpile 0.000

0.000

0.000.000

0.00EACH

38,976.00000

0295 Traffic Signal-Light Pole Steel (1-45 Foot Mast  Arm) 1.000

2.000

614-81145  
 

44,484.003.000

29,656.00

3.000

EACH

14,828.00000

0295 MATERIAL ALLOWANCE 45ft mast arm stockpile 1.000

-1.000

0.000.000

-22,066.00EACH

22,066.00000

0300 Traffic Signal-Light Pole Steel (1-50 Foot Mast  Arm) 2.000

0.000

614-81150  
 

29,770.002.000

0.00

3.000

EACH

14,885.00000

0300 MATERIAL ALLOWANCE 50ft mast arm stockpile 0.000

0.000

0.000.000

0.00EACH

22,154.00000

0305 Traffic Signal-Light Pole Steel (1-55 Foot Mast  Arm) 2.000

0.000

614-81155  
 

32,596.002.000

0.00

2.000

EACH

16,298.00000
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PCN: 20941-BID    ESTIMATE RUN

PROJECT: STAR400-346                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0305 MATERIAL ALLOWANCE 55' mast arm stockpile 0.000

0.000

0.000.000

0.00EACH

12,180.00000

0310 Traffic Signal-Light Pole Steel (1-65 Foot Mast  Arm) 1.000

0.000

614-81165  
 

22,429.001.000

0.00

1.000

EACH

22,429.00000

0315 Traffic Signal-Light Pole Steel (1-70 Foot Mast  Arm) 1.000

0.000

614-81170  
 

26,451.001.000

0.00

1.000

EACH

26,451.00000

0315 MATERIAL ALLOWANCE 70ft mast arm stockpile 0.000

0.000

0.000.000

0.00EACH

19,795.00000

0320 Traffic Signal Pedestal Pole Aluminum 1.000

0.000

614-84100  
 

2,675.001.000

0.00

1.000

EACH

2,675.00000

0325 Telemetry (Field) 1.000

0.000

614-86105  
 

4,365.001.000

0.00

1.000

EACH

4,365.00000

0330 Traffic Signal Controller (Type 170) 1.000

0.000

614-86240  
 

3,590.001.000

0.00

1.000

EACH

3,590.00000

0335 Traffic Signal Equipment 11.000

0.000

614-86715  
 

31,460.0011.000

0.00

11.000

EACH

2,860.00000

0340 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

8,115.001.000

0.00

1.000

EACH

8,115.00000

0345 *Construction Surveying 1.000

0.000

625-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0350 *Mobilization 1.000

0.000

626-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000
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PROJECT: STAR400-346                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

9,000.001.000

0.00

1.000

L S 

9,000.00000

0360 *Flagging 1,146.000

0.000

630-00000  
 

34,380.001,146.000

0.00

1,146.000

HOUR

30.00000

0365 *Uniformed Traffic Control 90.000

0.000

630-00003  
 

9,630.0090.000

0.00

90.000

HOUR

107.00000

0370 *Traffic Control Inspection 75.000

0.000

630-00007  
 

9,750.0075.000

0.00

75.000

DAY 

130.00000

0375 *Traffic Control Management 102.000

0.000

630-00012  
 

93,126.00102.000

0.00

102.000

DAY 

913.00000

0380 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

650.00000

0385 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

540.0012.000

0.00

12.000

EACH

45.00000

0390 *Construction Traffic Sign (Panel Size B) 57.000

0.000

630-80342  
 

3,705.0057.000

0.00

57.000

EACH

65.00000

0395 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0400 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

4.000

0.000

630-80358  
 

5,200.004.000

0.00

4.000

EACH

1,300.00000

0405 *Drum Channelizing Device 80.000

0.000

630-80360  
 

2,560.0080.000

0.00

80.000

EACH

32.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Traffic Cone 80.000

0.000

630-80380  
 

1,040.0080.000

0.00

80.000

EACH

13.00000

0415 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

390.00000

0420 Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

8,771.001.000

0.00

1.000

EACH

8,771.00000

0421 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0430 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A On-The-Job Trainee 244.000

0.000

700-70023  
 

244.00244.000

0.00

244.000

F A 

1.00000

0445 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Obtain Power from CO#003 52,383.930

0.000

700-70074  
 

52,383.9352,383.930

0.00

52,383.930

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 Sig-Light Pole Steel (1-60 Ft) 1.000

0.000

614-81160  
 

23,170.001.000

0.00

1.000

EACH

23,170.00000

0465 Rem Traf Sig Equipment 1.000

0.000

202-00828  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0470 Wiring 1.000

0.000

613-10000  
 

4,505.001.000

0.00

1.000

L S 

4,505.00000

0475 Const Surveying (Hour) 4.000

0.000

625-00001  
 

600.004.000

0.00

4.000

HOUR

150.00000

0480 Mobilization 1.000

0.000

626-00000  
 

17,000.001.000

0.00

0.000

L S 

17,000.00000

0485 Public Info Services (Tier IV) 1.000

0.000

626-01104  
 

1,530.001.000

0.00

1.000

L S 

1,530.00000

CAT 1,302,524.937,590.001,305,409.93CURRENT AMT0200 $ $ $

$ 1,302,524.937,590.00$1,305,409.93$CURRENT AMTPROJECT TOTAL


